
ATTACHMENT 5 - BUDGET SUMMARY 

 

Estimated Capital Costs for Projects - The Poso Creek IRWM Drought Grant Proposal includes the 

estimated capital costs of three projects.  Project budgets are presented in DWR’s Table 7 Project Budget 

Form, which summarizes the estimated budgets for the 12 tasks into four categories; (a) Direct Project 

Administration, (b) Land Purchase and Easement, (c) Planning, Design, Engineering, and Environmental 

Documentation, and (d) Construction and Implementation. 

Each project budget estimate is based on very recent, related construction activity to ensure they 

are reasonable and based on current information.  For example, the Poso Creek IRWM received funding 

for lining a portion of the Calloway Canal as part of the IRWM Imp, Round 1 in June, 2012.  The 

Calloway Canal Lining was for the same dimensions, 50 foot bottom width, 29 foot side slopes, and 4-

inch thick concrete, as the proposed Project 1 of this Drought Proposal.  The total project cost to line over 

one mile of canal in 2012/2013 was approximately $650/linear foot.  For the purpose of this Drought 

Proposal, the total project budget for Project 1 for construction to be completed in 2015 is approximately 

$700/linear foot.  The increase in estimated cost reflects the uncertainty with estimating future 

construction based on pricing obtained during the economic recovery. North Kern and Cawelo prepared a 

100% Design and Bid Package for Reach A and Reach B of the Calloway Canal and were ready to 

advertise for construction bids in March, 2014; the district’s Board of Directors had to delay construction 

due to the drought, since there is a negative impact on district revenue due to the drought. 

 

 
 

(a) (b) (c) (d)

Requested

Grant

Amount

Cost Share: 

Non-State Fund 

Source* (Funding 

Cost Share:  Other 

State Fund Source*
Total Cost

(a) Direct Project Administration 63,800$                             64,500$                             37,900$                             166,200$                           

Task 1 - Administration 35,000$                             35,400$                             20,800$                             91,200$                             

Task 2 - Labor Compliance Program 9,600$                                9,700$                                5,700$                                25,000$                             

Task 3 - Reporting 19,200$                             19,400$                             11,400$                             50,000$                             

(b) Land Purchase/ Easement - Task 4 Land Acquisition -$                                    -$                                    -$                                    -$                                    

(c) Planning/Design/Engineering/Environmental Documentation 149,000$                           150,400$                           88,300$                             387,700$                           

Task 5 - Assessment and Evaluation -$                                    -$                                    -$                                    -$                                    

Task 6 - Final Design 134,800$                           136,000$                           79,800$                             350,600$                           

Task 7 - Environmental Documentation 3,800$                                3,900$                                2,300$                                10,000$                             

Task 8 - Permitting 10,400$                             10,500$                             6,200$                                27,100$                             

(d) Construction / Implementation 3,165,500$                       3,194,600$                       1,873,800$                       8,233,900$                       

Task 9 - Construction Contracting 9,600$                                9,700$                                5,700$                                25,000$                             

Task 10 - Construction 2,695,600$                       2,720,500$                       1,595,800$                       7,011,900$                       

Task 11 - Environmental Compliance/Mitigation/Enhancement 3,000$                                1,000$                                1,000$                                5,000$                                

Task 12 - Construction Administration 188,700$                           190,400$                           111,700$                           490,800$                           

Construction/Implementation Contingency 268,600$                           273,000$                           159,600$                           701,200$                           

(e) Grand Total 3,378,300$                       3,409,500$                       2,000,000$                       8,787,800$                       

*Federal funding secured and other State funding; Five Federal Grants and one State Grant.

1 This table is supported by detailed tables, which are available if conditionally awarded funding.

2 Budgets for Task 1, 2 and 3 were estimated (as ~2% of total project cost) based on Rnd1 contract experience 

3 Task 6-Final Design budget was estimated as 5% of the total construction.

4 Task 7-Environmental Documentation budget was estimated based on preparation of Reach A and Reach B, 

 recent similar environmental documents prepared by Reclamaoitn and supported by the Engineering Consultant.

5 Task 8-Permitting budget was estimated based on recent experience by the Engineering Consultant with acquiring similar permits.

6 Task 9-Construction Contracting stimated based on recent experience by the Engineering Consultant with providing bid-phase services 

7 Task 10-Construction-Based on Engineer's estimates of recently completed work of similar scope and dimensions.

8 Task 11-Environmental Compliance budget was based on recent experience by a certified biologist in providing similar services.

9 Task 12-Construction Administration budget was estimated as 7% of the total construction.

10 Category (h)-Construction/Implementation Contingency: Engineer’s construction cost estimate based on the completion of the pre-design. 

10% Construction contingency, appropriate to this level of estimate, is included. 

Category

Table 7-1:  Budget for Project 1 North Kern WSD Calloway Canal Improvements
Project Serves a need of a DAC?  No
Funding Match Waiver request?  No



DAC community projects, Projects 2 and 3, include components of a potable water system that 

are routinely constructed for small communities.  Each community is being assisted by local engineer 

with years of experience managing similar projects in scope and budget as the proposed improvements 

of around $2M each.  Detailed supporting budget documentation is available.  

 

 

 
 

 

(a) (b) (c) (d)

Requested

Grant

Amount

Cost Share: 

Non-State Fund 

Source* (Funding 

Match)

Cost Share:  Other 

State Fund Source*
Total Cost

(a) Direct Project Administration 53,900$                             -$                                    -$                                    53,900$                             

Task 1 - Administration 28,600$                             -$                                    -$                                    28,600$                             

Task 2 - Labor Compliance Program 12,500$                             -$                                    -$                                    12,500$                             

Task 3 - Reporting 12,800$                             -$                                    -$                                    12,800$                             

(b) Land Purchase/ Easement - Task 4 Land Acquisition -$                                    -$                                    -$                                    -$                                    

(c) Planning/Design/Engineering/Environmental Documentation 125,300$                           -$                                    187,000$                           312,300$                           

Task 5 - Assessment and Evaluation 10,300$                             -$                                    30,000$                             40,300$                             

Task 6 - Final Design 62,100$                             -$                                    157,000$                           219,100$                           

Task 7 - Environmental Documentation 50,700$                             -$                                    -$                                    50,700$                             

Task 8 - Permitting 2,200$                               -$                                    -$                                    2,200$                               

(d) Construction / Implementation 2,101,000$                       -$                                    -$                                    2,101,000$                       

Task 9 - Construction Contracting 22,200$                             -$                                    -$                                    22,200$                             

Task 10 - Construction 1,706,900$                       -$                                    -$                                    1,706,900$                       

(10.1 Mob and Site Prep, 10.2 Proj Const, 10.3 Perf Test and Demob) -$                                    -$                                    -$                                    

Task 11 - Environmental Compliance/Mitigation/Enhancement 3,700$                               -$                                    -$                                    3,700$                               

Task 12 - Construction Administration 197,500$                           -$                                    -$                                    197,500$                           

Construction/Implementation Contingency 170,700$                           -$                                    -$                                    170,700$                           

(e) Grand Total 2,280,200$                       -$                                    187,000$                           2,467,200$                       

*DWR Task Order No. WRIME-2014-002 is providing Other State Fund Source Cost Share to offset estimated costs for Tasks 5 and 6.

1 This table is supported by detailed tables, which are available if conditionally awarded funding.

2 Budgets for Task 1, 2 and 3 were estimated based on experience with admin of DWR Rnd1 contract for Poso IRWM

3 Task 6-Final Design estimated based on recent experience by the Engineering Consultant on similar design; Task 5 and 6 offsett by DWR Tech Assit

4 Task 7-Environmental Documentation  estimated based on preparation of recent similar environmental documents by consultant

5 Task 8-Permitting budget was estimated based on recent experience by the Engineering Consultant with acquiring similar permits.

6 Task 9-Construction Contracting budget was estimated based on recent experience by the Engineering Consultant providing bid-phased services 

7 Task 10-Construction-Based on Engineer's estimates of recently completed work of similar scope and complexity.

8 Task 11-Environmental Compliance budget was based on recent experience by a certified biologist in providing similar services.

9 Task 12-Construction Administration budget based on recent experience implementing similar construction and admin by engineer

10 Category (h)-Construction/Implementation Contingency: Engineer’s construction cost estimate based on the completion of the 

60-percent level design. 10% construction contingencies, appropriate to this level of estimate, have been included. 

Category

Table 7-2:  Project 2 LHUD New Well and Water Storage Tank
Project Serves a need of a DAC?  Yes
Funding Match Waiver request? Yes, although the 25%-minimum for the Proposal can be met by Calloway Canal Lining Project

(a) (b) (c) (d) (e)

Requested

Grant

Amount

Cost Share: 

Non-State Fund 

Source* 

(Funding Match)

Cost Share: 

Other State 

Fund Source*

Total

Cost

Percent 

(%)

Funding

Match

(a) Calloway Canal Improvements 3,378,300$     3,409,500$           2,000,000$     8,787,800$   39%

(b) Lost Hills Utility District New Well and Water Storage Tank 2,280,200$     -$                        187,000$         2,467,200$   0%

(c) City of McFarland Reservoir, Booster Pump Station, and System Intertie 2,037,500$     -$                        -$                  2,037,500$   0%

Proposal Total 7,696,000$     3,409,500$           2,187,000$     13,292,500$ 

DAC Funding Match Waiver Total -$                  -$                        -$                  -$                

Proposal Total minus DAC Funding Match Waiver Total 7,696,000$     3,409,500$           2,187,000$     13,292,500$ 26%

Notes: Non-State Fund Source incluce Five Federal grants secured through U.S. Bureau of Reclamaiton for Project 1; Other State funding secured 

includes DWR AgWUE State Grant and DWR Techncial Services; Project 2 Sponsor, LHUD, is applying for additional Federal funding, which may be 

awarded and secured by the time of this drought funding award and contract. 

Table 8 - Summary Budget - Poso Creek IRWM Drought Grant Proposal

Individual Project Title



Proposal Budget Summary – Summary Budget shows the percent funding match as 26%.  Federal 

and State funding is secured for Project 1 and some DWR technical assistance funding for Project 2.  The 

communities have invested local funding into system improvements leading up the drought of 2014; 

communities do not have the rate base or revenue to build these capital improvements without assistance. 
 

 

(a) (b) (c) (d)

Requested

Grant

Amount

Cost Share: 

Non-State Fund 

Source* (Funding 

Match)

Cost Share:  Other 

State Fund 

Source*

Total Cost

(a) Direct Project Administration 31,500$                   -$                          -$                          31,500$                   

Task 1 - Administration 6,000$                      -$                          -$                          6,000$                      

Task 2 - Labor Compliance Program 18,500$                   -$                          -$                          18,500$                   

Task 3 - Reporting 7,000$                      -$                          -$                          7,000$                      

(b) Land Purchase/ Easement - Task 4 Land Acquisition 10,000$                   -$                          -$                          10,000$                   

(c) Planning/Design/Engineering/Environmental Documentation 57,500$                   -$                          -$                          57,500$                   

Task 5 - Assessment and Evaluation 4,000$                      -$                          -$                          4,000$                      

Task 6 - Final Design 37,000$                   -$                          -$                          37,000$                   

Task 7 - Environmental Documentation 6,500$                      -$                          -$                          6,500$                      

Task 8 - Permitting 10,000$                   -$                          -$                          10,000$                   

(d) Construction / Implementation 1,938,500$             -$                          -$                          1,938,500$             

Task 9 - Construction Contracting 6,000$                      -$                          -$                          6,000$                      

Task 10 - Construction 1,809,000$             -$                          -$                          1,809,000$             

(10.1 Mob and Site Prep, 10.2 Proj Const, 10.3 Perf Test and Demob) -$                          -$                          -$                          

Task 11 - Environmental Compliance/Mitigation/Enhancement 3,500$                      -$                          -$                          3,500$                      

Task 12 - Construction Administration 120,000$                 -$                          -$                          120,000$                 

Construction/Implementation Contingency -$                          -$                          -$                          -$                          

(e) Grand Total 2,037,500$             -$                          -$                          2,037,500$             

1 This table is supported by detailed tables, which are available if conditionally awarded funding.

2 Budgets for Task 1, 2 and 3 were estimated based on experience with administering the DWR Imp Round 1 contract

3 Task 6-Final Design budget was determined based on recent experience by the Engineering Consultant in providing

similar design-phase services for a project similar in scope and complexity.

4 Task 7-Environmental Documentation budget was estimated based on preparation of recent similar environmental documents

 by the Engineering Consultant.

5 Task 8-Permitting budget was estimated based on recent experience by the Engineering Consultant with acquiring similar permits.

6 Task 9-Construction Contracting budget was estimated based on recent experience by the Engineering Consultant with 

providing bid-phase services.

7 Task 10-Construction-Based on Engineer's estimates of recently completed work of similar complexity.

8 Task 11-Environmental Compliance budget was based on recent experience by a certified biologist in providing similar services.

9 Task 12-Construction Administration budget was determined based on recent experience implementing similar construction

andministration by the Engineering Consultant in providing services for a project similar in scope and complexity.

10 Category (h)-Construction/Implementation Contingency: Engineer’s construction cost estimate based on the completion of the 

60-percent level design. Construction contingencies and escalations appropriate to this level of estimate have been included. 

A 10% contingency has been included.

Category

Table 7-3:  Project 3 Budget

Poso Creek IRWM Drought Grant Proposal

City of McFarland Reservoir, Booster Pump Station, and System Intertie
Project Serves a need of a DAC?  Yes

Funding Match Waiver request? Yes, although the 25%-minimum for the Proposal can be met by Calloway Canal Lining Project


